the late Rao Bahadur Kasturiranga Iyer the change was effected?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats).*—Yes.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri).*—May I know whether before that date the present incumbent had asked for increase?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats).*—Certainly not.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri).*—Were there not four petitions to get the increase during the period of Mr. Herbert?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*—No.

Original works sanctioned by the Government—Panchayats—during 1111 and 1112—particulars regarding.

132. Mr. P. Kumaran Ezhuthassan *(Wadakkancheri).*—Will the Government be pleased to state.—

(a) the amount sanctioned by the Government for original works to each of the Panchayats in the State during 1111 and 1112;

(b) whether any amount mentioned in (a) had lapsed in 1111 or would lapse in 1112;

(c) whether the work the amount for which lapsed, had been provided for either in 1112 or 1113?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats).*—(a) The Hon'ble Member's attention is invited to the items of the printed Panchayat programmes attached to the budgets for the years 1111 and 1112.

(b) Yes.

(c) A list of works lapsed in 1111 is appended. *(Appendix I.)* Items Nos. 5 and 27 of the list were provided for in 1112 and item Nos. 13, 15, 19, 20, 26 and 28 have been provided for in 1113.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri).*—With regard to item No. 6 in appendix I, may I know whether this work was not given on contract as a matter of fact?

LIBRARY ARCHIVES Kerala Legislative Assembly

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*—It was given on contract.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri)*.—At what stage was the land acquisition proceedings standing?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*.—We thought the Department will be able to get possession of the land early in Karkitakam so that we could finish the work before the year is out.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri)*.—Then what was the difficulty?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*.—The lands were not available.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri)*.—How far had the land acquisition proceedings proceeded before the year ran out?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*.—I want notice.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri)*.—Is the Hon'ble Member for Revenue in a position to help us?

Mr. K. Achyuta Menon *(Diwan Peishkar)*.—I want uotice.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri)*.—May I know whether this provision of Rs. 1000 which has now lapsed is not part provision of Rs. 3000 that was provided for the year of the 5 years' plan which the other day I referred to for the Town of Wadakkancheri?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*.—Yes.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri)*.—May I know, sir, whether this Rs. 1000 that was lapsed in 1111 was at least provided for in 1112?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*.—When we submitted the budget we could not foresee that the amount would lapse.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri)*.—May I know whether it has been provided for 1113?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*.—Yes.

LIBRARY ARCHIVES Kerala Legislative Assembly

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri).*—Are you sure?

Dr. E. S. R. Menon *(Director of Public Health and Panchayats)*—Yes.

Mr. P. Kumaran Ezhuthassan *(Wadakkancheri).*—The budget does not show it. The one that you have provided is Rs. 2000 for Wadakkancheri and Engakkad.

Fishing stakes—Harbour area—particulars regarding.

ഫനസ. മിസ്റ്റർ വി. കെ. കുട്ടി *(Muslims).*— താഴെ പറയുന്ന ചോദ്യങ്ങൾക്ക ഗവമ്മെണ്ട ദയവായി മറുപടി പറയുമോ:—

(ക) കൊച്ചി ഹാർബർ അതുത്തിയിൽ മത്സ്യം പിടിക്കുന്നതിന് സ്ഥിരമായുള്ള ഉന്നി സംഘങ്ങളെത്ര;

(ഖ) ഈ ഉന്നിസംഘങ്ങളിൽ എല്ലാംകൂടി ആകെ എത്രവലക്ക പാട്ടകളുണ്ട്;

(ഗ) ഈ ഉന്നികൾക്ക് നികുതി മുമത്തി സക്കാരിൽനിന്നും പട്ടയം കൊടുത്തിട്ടുണ്ടോ;

(ഘ) ഈ നികുതിയുടെ നിരക്കെന്ത്;

(ങ) ഹാർബർ അതുത്തികളിലെ ഉന്നികളിൽനിന്ന ഒട്ടാകെ ലഭിക്കുന്ന നികുതി എത്ര;

(ച) (എ) വെല്ലിംഗ്ടൺ തുരുത്തും രാമൻതുരുത്തിനു പടിഞ്ഞാറുവശമുള്ള പുതിയ നികത്തും ഹാർബർ അതുത്തിയിലെ മണ്ണുമാന്തൽ തുടങ്ങിയ ഹാർബർ പണികൾ മൂലവും ഹാർബർ അതുത്തിയിലുള്ള എത്ര ഉന്നികളെ നിരുപയോഗമാക്കിത്തീർത്തിട്ടുണ്ടെന്ന പറയാമോ;

(ബി) ഇങ്ങനെ ഇപ്പോൾ നിരുപയോഗമായിത്തീർന്നിട്ടുള്ള ഉന്നികളിൽനിന്നും ഉന്നി ഉടമസ്ഥന്മാക്ക മേല്പറഞ്ഞ ഹാർബർ പണികൾക്കു മുമ്പ് ലഭിച്ചിരുന്ന ആദായം എത്രയായിരുന്നു;

(ഛ) മേല്പറഞ്ഞ ഹാർബർ പണികൾമൂലം ഹാർബർ അതുത്തിയിലെ ഉന്നികളിൽനിന്നും ആദായം കുറഞ്ഞുവരുന്നതായും ചില ഉന്നികൾ നിരുപയോഗങ്ങളായി തീർന്നിട്ടുള്ളതായും ഗവമ്മെണ്ടിലേക്ക വല്ല ആവലാതിയോ ആക്ഷേപമോ ലഭിച്ചിട്ടുണ്ടോ;

(ജ) ഹാർബർ അതുത്തിയിലെ ഉന്നിപ്പാട്ടകളുടെ കരം ബാക്കിവരുന്ന സന്ദ്രദായവും കരംപിരിക്കാൻ ഉന്നികൾ ലേലത്തിൽ വിൽക്കേണ്ടിവരുന്നതായും അടുത്ത കാലത്തു ഗവമ്മെണ്ടിന് അനുഭവപ്പെട്ടിട്ടുണ്ടോ;

LIBRARY ARCHIVES Kerala Legislative Assembly

APPENDIX I.

(Question No 132)

List of works lapsed in 1111.

Serial No.	B. I. No. of 1111	Name of work and amount sanctioned	Reason for lapsing
1	558	Culvert on the road from Pangamukku to Chirakkal, Kattakampal (Rs. 100)	The question of taking up the work was abandoned for the present. It will be considered when the Mulurkadavu road is transfered to Public Works Department
2	559	Widening the eastern opening of Malurkadavu road, Kattakampal (Rs 200)	The land acquisition charges for the road was roughly estimated at Rs. 1,000 by the Overseer. Since the parties benefited by the road are not willing to contribute anything the work was dropped
3	561	Culvert Survey No. 263 by 2, Porkulam (Rs. 200)	The culvert was repaired along with the road maintenance work and the amount sanctioned for the work was utilised for improving certain lanes in the same Panchayat
4	562	Lane Survey No. 36 of Mangad to Padam (Rs. 50) Porkulam	The lane work was found to be not an urgent necessity and the amount transferred to the work in B. I. 450 of 11
5	566	Road from Nayadi Colony road, Chowannur (Rs. 250)	The work was taken up departmentally and since the progress of the work was not satisfactory no payment was made
6	578	Opening of by-roads and cross roads in Enkakad, Wadakkancheri (Rs. 1,000)	The work was not taken up due to the delay in land acquisition proceedings. The land acquisttion charges are estimated at Rs 1,558—8—0. The work proper will be taken up if funds permit after payment of land acquisition charges for which also there is no provision in the budget of 1112

LIBRARY ARCHIVES Kerala Legislative Assembly

APPENDIX I.—*(cont.)*

Serial No.	B. I. No. of 1111	Name of work and amount sanctioned	Reason for lapsing
7	583	Opening road to Killimangalam School, Chelakara (Rs. 400)	It was proposed to meet the amount sanctioned for payment of land acquisition charges and to provide for the work in 1112. But due to the delay in land acquisition the amount lapsed. Provision has been made in this year's budget for the work. Payment made for land acquisition from B. I. 485 of 12
8	585	Bridge Survey No. 592 of Thonnurkara, Chelakkara (Rs. 100)	The bridge work sanctioned in Survey No. 562 was found to be not urgent and the amount transferred to construct bridge in Survey No. 556 as per requisition from the local people.
9	587	Road to Kondazhi, Palayannur (Rs. 100)	The total cost including land acquisition charges was estimated at Rs. 700 and it was proposed to complete land acquisition and then to take up the work. But due to delay in land acquisition the amount lapsed
10	589	Extending Mayannur road Kondazhi (Rs. 875)	Government in their order dated 23rd October 1935, D-4-1080 of 10 ordered to stop further works on this road and the amount was treated as savings
11	590	Temporary bridge over thodu to Muthedath Padivattom, Kondazhi (Rs. 30)	Since the temporary bridge existing there will serve the purpose the work was given up
12	467	Improving road to Cremation ground—Wadakkancheri (Rs. 250)	The work was not taken up due to delay in land acquisition
13	468	Lanes—widening, metalling, etc., Wadakkancheri (Rs. 1,000)	A sum of Rs. 60 was paid to the contractor but could not be completed due to delay in land acquisition

LIBRARY ARCHIVES Kerala Legislative Assembly

APPENDIX I.—*(cont.)*

Serial No.	B. I. No. of 1111	Name of work and amount sanctioned	Reason for lapsing
14	695	Eravakulam, Survey 675 of Kadavallur, Kadavallur (Rs. 400)	The allotment sanctioned was found insufficient and utilised for a well work and the other put off to better times
15	466	Road to Kallampara—opening of, Thekkumkara (Rs. 200)	On preparation of the estimate the total cost of work came to Rs. 700 and proposed to complete land acquisition in 1111 and the work in 1112. But the acquisition could not be completed and hence the allotment lapsed
16	456	Road to Vettukad road—opening of, Chundal (Rs. 100)	On preparation of the estimate it was found that Rs. 420 will be required and proposed to complete land acquisition in 1111 and the work in 1112. But due to delay in land acquisition the amount lapsed
17	697	Land acquisition lane—Akathiyur, Porkulam (Rs. 150)	Due to delay in land acquisition the work could not be taken up and the amount lapsed
18	528	Foot bridge over thodu in Peramangalam under Kaiparamba (Rs. 50)	The work was sanctioned for departmental execution and the Panchayat did not take up the work till the thodu was full
19	547	Opening road from 12th mile stone to Triprayar road, Chazhur (Rs. 175)	The cost of acquisition reported by the Diwan Peishkar came to Rs. 591 against the budget provision of Rs. 175; and there was no other source to meet the land acquisition charges in the same Panchayat
20	539	Road to Puthenkulam in Ayyanthole (Rs 75)	The question of opening the road through the original alignment was settled only when the party interested refused to pay up the excess land value for the change of alignment proposed; and then there was no time to take up the acquisition proceedings being year end

LIBRARY ARCHIVES Kerala Legislative Assembly

APPENDIX I—(*cont.*)

Serial No.	B. I. No. of 1111	Name of work and amount sanctioned	Reason for lapsing
21	553	Opening a blocked up lane in Nettissery, Ollukara (Rs. 50)	Due to the delay in land acquisition
22	510	Land acquisition—road from Ombathungal to Vellikulangara, Kodakara (Rs. 300)	Pending acquisition of lands
23	617	Opening Road in Karumathara—Pumangalam (Rs. 100)	The amount provided for was found too insufficient to take up and complete the work
24	628	Well near Malayalam School, Kottanellur, Velukkara (Rs. 300)	The work has been taken up but the contractor did only a portion of the work and for his negligence to do satisfactory work the amount payable was withheld pending his explanation
25	519	Diversion of drainage water from Mala Road, Alur (Rs. 65)	The diversion canal was not found necessary since the diversion could be cheaply effected without spending any amount out of this allotment. The alternative proposal costing Re. 1 was carried out along with road maintenance work
26	521	Opening road from Irinjalakkuda road to the western Nada of Kallettumkara Church (Rs. 150), Alur	Pending acquisition of lands
27	525	Opening road through Survey Nos. 210-2, 118-1 from the road newly opened from Leper Hospital road, Killakkummuri (Rs. 200)	do (The acquisition was completed this year)
28	601	Well—Elankulam (Rs. 200)	The site could be obtained only in Karkadagem 1111

LIBRARY ARCHIVES Kerala Legislative Assembly

APPENDIX I.—(*cont.*)

Serial No.	B. I. No. of 1111	Name of work and amount sanctioned	Reason for lapsing
29	602	Well—Marada—Kundanur Desom, Marada (Rs. 250)	There was no convenient poramboke site for the well and as the parties concerned are not willing to surrender the sites for the well and a foot-path leading to it the work was postponed
30	495	Extension of road opened to Vadavukode (Rs. 250)	Surrender kaichits of sites could not be obtained from the parties
31	500	Opening road to Hill Palace road by the side of the lands acquired for the Hill Palace Police Station, Nadamel (Rs. 160)	The matter was in correspondence with the Police Commissioner and the reply was obtained in Chingam 1112. There is no provision in the budget for the current year
32	504	Opening road from Vettikal road to Karikot Padam (Rs. 50), Mulanthuruthy	The Panchayat was not able to send free surrender kaichits
33	505	L. A. for a road to Chennamangalam, Chendamangalam (Rs. 500)	Want of sufficient provision in the budget. The cost of acquisition is Rs. 1,682 against Rs. 500 in the budget
34	507	Opening road from the eastern Nada of Elankunnapula temple, Elankunnapula (Rs. 400)	Want of sufficient provision in the budget. The cost of acquisition is Rs. 1,389 against Rs. 400 in the budget
35	600	Sinking three wells, Cheranellur (Rs. 450)	The work has been completed in the current year

LIBRARY ARCHIVES Kerala Legislative Assembly